CS 361 Project B: Using Software to Feed the Hungry

Members: Eric Cruz, ,Stephen Heng, Michael Hueter, Josh Johnson, Kendra Swafford, Kelvin Watson

# CS 361 Project B, Weekly Update

**MEETING 1:** 

**Location:** Google Hangouts

Date/Time: 21 July 2015 7:15pm PDT

# Tasks Completed This Week, and Progress Made

Drafted user stories

- Sent drafted stories to Adam McDaniel (customer) to prioritize and clarify/edit as needed
- Estimated effort units
- Added all team members to shared GitHub repository

# **Problems Currently Faced**

• awaiting clarification from Adam McDaniel regarding prioritization of user stories

# Plans and Goals for coming week and important due dates

will divide into teams once clarification from Adam McDaniel received

#### **MEETING 2**

**Location:** Google Hangouts

Date/Time: 23 July 2015 7:15pm PDT

### Tasks Completed This Week, and Progress Made

- Established a Friday-Friday cycle
- User stories prioritized by customer
- Draft of first XP iteration started
- Group divided into pairs based on strengths and weakness in required web technologies
- User stories assigned to pairs for first iteration
- Bootstrap skeleton set up and disseminated to partners to ensure consistency in appearance
- SQL create table query created to ensure consistency of data during testing and coding
- Partners have initiated pair programming
  - o Kelvin and Kendra have completed unit testing and coding for User Story 1 on July 24th.
  - Kelvin and Josh are investigating the photo upload feature and how best to integrate it into the overall system. Added the file upload form field to the add food form.
  - Components have been pushed to GitHub and shared with the team for acceptance testing.
  - Josh and Eric have written a SQL command to remove expired food items and are moving on to User Story 4.

### **Problems Currently Faced**

 Still somewhat unclear what to unit test for User Story 1 as there is only a prepared statement and date calculations

### Plans and Goals for coming week and important due dates

Will schedule a second meeting for sometime early next week (27 or 28th)